
TOWN OF NEWINGTON 
 

WEST MEADOW CEMETERY EXPANSION PROJECT BUILDING COMMITTEE  
 

SPECIAL MEETING MINUTES 
 

January 12, 2009 
 

TOWN HALL CONFERENCE ROOM 1 
 

 
 

I. Call to Order – Chairperson Cohen called the meeting to order at 4:00 
pm 

 
II. Roll Call – Members present: Myra Cohen, Kris Nasinnyk, Don 

Woods, Diana Kurz, and Norm LeBrun. Others present: Dennis 
Bonitsky, Supervisor of Parks, Grounds and Cemeteries (ret.); and Jeff 
Baron, Dir. of Administrative Services. 

 
III. Public Participation - None 

 
IV. Approval of previous meeting minutes – Ms. Nasinnyk made a motion 

that the minutes of the January 5, 2009 meeting be approved as 
presented. Second by Mr. Woods.  The motion passed unanimously. 

 
V. Discuss and take action on final plans, specifications and project 

budget – Revised construction cost estimates had been received from 
BSC, along with the revised project budget figures from Mr. Baron. 
Both had been distributed to Committee members prior to the meeting. 
The construction cost estimate, excluding alternate items but including 
contingency, totals $424,820. With the Alternate items, the 
construction costs are estimated to be $617,705. The project budget, 
excluding alternates, shows revenues of $525,000 and anticipated 
expenditures of  $474,920. The bid documents are to reflect three add 
alternates: 1.) the Committal Area with niches and walks in the 
Veteran’s area, 2.) additional niches and walks on the opposite (west) 
side of the addition, and 3.) the Veteran’s pillars. Mr. Baron notified 
the Committee that Mr. Stalis was no longer with BSC, and that Dave 
Crispin of their Boston office had contacted the Town to apologize for 
not being available to attend the meeting and to provide notification 
that he would be the Project Manager for BSC from this point forward. 
Mr. Woods made a motion that the West Meadow Expansion Project 
Building Committee accepts the final plans and specifications as 
prepared and presented by BSC Group, and also the project budget as 
presented, and refers them to the Newington Town Council for 



approval and authorization to put this project out to bid. Second by 
Ms. Kurz. The motion passed unanimously. 

 
VI. Any Other Business Pertinent to the Committee – The Committee 

thanked Mr. Bonitsky for agreeing to stay on past his recent retirement 
to assist the Committee on this project. It was agreed by consensus that 
the February meeting would be cancelled.  It is anticipated that the bid 
results would be reviewed by the Committee on or before the regularly 
scheduled March meeting. 

 
VII. Public Participation – None. 

 
VIII. Adjournment – the meeting adjourned at 4:10 pm. 

 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 

 
 
 
 


